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Union Electric #1 - 4/23/85 

TO: JOHN C. WICKLUND, ENSV 

FROM: RUSS KROHN, TAT VII 

SUBJECT: UNION ELECTRIC SITE CLEANUP, STATUS REPORT #1 
~--

DATE: APRIL 22, 1985 

The Union Electric site at 6600 Page Avenue, St. Louis, is currently 
undergoing stabilization/removal activities for PCB contamination. This 
work is being conducted by Reidel Environmental Services, and financed 
by Union Electric. 

At this time, contamination has been defined to three areas. These 
are: 1} a swamp area receiving drainage from the site 2) a burn pit 
area and 3) a cinder block house. 

ACTIONS TAKEN 

A. Standing water in the burn pit was pumped into 55 gallon drums 
and the pit was covered with visqueen to prevent further accumulation 
of precipitation. A dam was constructed around the pit to prevent any 
site runoff from entering the pit. 

B. RES is constructing drainage diversions around the site. 

C. Approximately eight filter dams were erected on site in drainage 
areas as a precaution against contamination in flowing water from leaving 
the site. These dams are constructed of hay bales/sorbant boom/hay 
bales. 

D. The site is being fenced with seven foot chain link topped with 
three strand barb wire. The north perimeter is being fenced first. 

FUTURE PLANS 

A. A meeting has been set up April 25 in Kansas City with EPA to 
review the Mitigation Plan proposal. 

B. Continue with on site stabilization and removal activities • 
• 

1111111111111111111111111111111111111111111111111111111 
R00136561 

RCRA RECORDS CENTER 

RECEI'VED 
APR 2 3 198:) 

AIR AND HALAthYJUS IVir\ fE.RI~ 
uiV15l;.JI'Ii 



, ... • • C. Seven additional soil samples were collected from the north 
peripheral areas of the Cashel residence site the morning of April 21. 
Requested analytical turnaround is 48 hours, with delivery to Envirodyne 
the morning of April 22. 

Area T - AKDA7500 - 36 aliquots - steel spoon 
7501 - 36 aliquots - steel spoon 
7502 - 36 aliquots - steel spoon 

Area U - AKDA7510 - 48 aliquots - steel spoon 
7511 - 48 aliquots - steel spoon 
7512 - 48 a 1 i quot s - steel spoon 

Area V - AKDA7404 - 50 aliquots - steel spoon 

III. FUTURE PLANS 

A. Plans and specs are being prepared for a storage structure to be 
located on the Minker portion of the site, probably behind the former Korenak 
residence. The schedule for completion of the storage structure is as follows: 

Start construction at Minker April 24, 1985 
Complete Ground Prep & Roads May 7, 1985 
Complete Steel Storage Structure May 15, 1985 

B. Deliver above mentioned samples to Envirodyne the morning of April 22. 

IV. PERSONNEL ON-SCENE (21/Apr/85) 

Bill Keffer, OSC 
Loren Stafford, VII TAT 
Paul Travous, ERCS 

V. CONTRACT COSTS TO DATE (April 16, 1985) 

COST SUMMARY SHEET 

EXTRAMURAL 
ERCS 

Mob. & Demob. 
Excavation 
Air Monitoring 
Security, etc. 
Transport 
Storage structure 

road 
Restoration 

Subtota 1 
FEMA 

PROJECT 
CEILING 

$14,000 
53,000 
25,000 
3,200 
7,200 

30,000 
_9,700 

$142,600 
$ 6,000 

COST TO DATE 
(ACTUAL) TOTAL 


